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Radiogram No. 7314u   Form 24 for 03/24-25/08 
Shuttle Undocking from PMA2. Plasma Crystal-3 

GMT CREW ACTIVITY  
15:45-15:50 FE-2-16 Integrate Immune - FE-2 1J/A Liquid Saliva Sample Collection 
15:45-15:50 FE-1 PLASMA CRYSTAL-3 PLUS. Turbo-pump activation  
15:45-15:55 CDR, FE-2 
15:50-15:55 FE-1 
15:50-16:00 FE-2-16 

Morning Inspection 

15:55-16:25 FE-2, FE-1, CDR 
16:00-16:30 FE-2-16 

Post-sleep 

16:25-17:15 CDR, FE-1, FE-2 
16:30-17:20 FE-2-16 

BREAKFAST 

17:15-18:00 FE-1, CDR, FE-2 
17:20-18:05 FE-2-16 

Prep for Work 

18:00-19:00 FE-1 Transfer urine from EDV-U to Progress 363 Rodnik Water Tank 1 [БВ1]  
18:05-18:15 CDR Deactivation of orbital accelerometer RSU in NODE2 
18:05-18:15 Integrate Immune - FE-2 1J/A Saliva Sample Hardware Stow 
18:15-18:35 

FE-2-16 
IWIS deactivation 

18:15-18:30 CDR, FE-2 Double Cold Bag Packing Familiarization 
18:30-19:30 FE-2 Double Cold Bag (DCB) Packing   
18:30-18:35 CDRA LTL Disconnect 
18:40-19:20 

CDR 
Double Cold Bag (DCB) Packing 

18:45-19:00 FE-2-16 Integrate Immune - FE-2 1J/A Saliva Sample Hardware Setup 
19:00-19:40 FE-1 ISS-MCC TV. PLASMA CRYSTAL-3 PLUS. Experiment (start)  
19:00-19:20 FE-2-16 Integrate Immune - FE-2 1J/A Blood Sample Collection 
19:20-19:40 CDR CEVIS monthly maintenance 
19:20-19:30 FE-2-16 Integrate Immune - Blood Sample Hardware Stow for CDR 
19:30-19:45 FE-2 DCB transfer 
19:30-19:45 FE-2-16 VTR bypass cable reconfig 
19:40-20:50 FE-1 PLASMA CRYSTAL. Manual experiment ops  
19:45-21:00 FE-2, FE-2-16 Handover 
19:55-20:15 CDR BPSMU stow 
20:50-21:00 FE-1 PLASMA CRYSTAL-3 PLUS. Experiment (termination)  
21:15-21:30  ISS and Shuttle crew farewell 
21:30-22:05 FE-1 PLASMA CRYSTAL-3 PLUS. Copy and downlink data from the hard drive 
21:30-22:00 CDR ISS-Shuttle hatch closure 
21:30-22:30 FE-2-16 Physical Exercise (TVIS) 
22:00-23:00 CDR Physical Exercise (CEVIS) 
22:05-22:45 PLASMA CRYSTAL-3 PLUS. Hardware teardown  
22:45-23:20 

FE-1 
СОЖ Maintenance  

22:45-23:15 FE-2-16 Elite-S2 – cable stowage 
23:00-23:45 CDR PMA2 config prior to Shuttle departure 
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23:15-23:20 FE-2-16 Transfer and connect EXPRESS Laptop Video Cable and A31p Video 
Adapter from EXPRESS Rack 5 to EXPRESS Rack 2  

23:20-23:55 FE-1 PMA2 config for Shuttle departure  
23:45-00:50 CDR PMA2 depress 
23:45-00:05 FE-2-16 PHOTO/TV – Prep of Return Documentation  
00:20-01:20 FE-1 Physical Exercise (VELO+RED), day 2 
00:40-01:25 FE-2-16 ELITE - ER2 Rack Setup 
00:50-01:10 PMA2 leak check 

01:10-01:15 Japanese Experiment Logistics Module-Pressurized Section (JLP) 
Minimum Keep Active Monitor (MKAM) fan activation 

01:15-01:20 

CDR 

Portable Breathing Apparatus (PBA) Transfer from JLP to NODE1 
01:20-01:35 FE-1 Verify ИП-1 Flow Meter Positions  

01:20-01:25 Japanese Experiment Logistics Module-Pressurized Section (JLP) 
Minimum Keep Active Monitor (MKAM) Fan Deactivation 

01:25-01:30 J01 VCP cap removal and stowage on S3 v/port in N2  
01:30-01:35 Transfer TVIS/RED/CEVIS/HRM data to MEC 
01:40-02:00 

CDR 

PMA2 leak check  
01:40-01:45 FE-1 Restore nominal comm config 
01:50-01:55 FE-2-16 Disconnect Display and Control Panel (DCP) power cable 
02:00-02:30  DINNER 
02:30-02:50 CDR PMA2 leak check 
02:30-03:00 FE-1, FE-2-16 
02:50-03:00 CDR 

Pre-sleep 

03:00-11:30  SLEEP 
ТБУ (Universal Bioengineering Thermostat). Temperature check  
PLANTS-2. Payload Status Check and Photography  Task List FE-1 
IMS update  

Notes:  
1. See OSTP for references to US activities. 
2. SM Window #9 shutter opening is at crew discretion w/ Report to MCC  
3. There is a tag up scheduled with specialists during all PLASMA CRYSTAL - 3 PLUS activities (S-band 
+ VHF) 
 
End of Radiogram 
 


